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PHASE 1 52 * 05/23/16 08/03/16

TRAFFIC CONTROL 52 05/23/16 08/03/16

EROSION CONTROL 52 05/23/16 08/03/16

REMOVALS 1 05/23/16 05/24/16

WATERMAIN 2 05/23/16 05/25/16

SERVICES 1 05/25/16 05/26/16

GRADING 2 05/26/16 05/30/16

CURB & GUTTER 1 07/13/16 07/14/16

ASPHALT BINDER 1 07/20/16 07/21/16

RESTORATION 1 07/21/16 07/22/16

ASPHALT SURFACE 1 08/02/16 08/03/16

PHASE 2 56 * 05/23/16 08/09/16

TRAFFIC CONTROL 56 05/23/16 08/09/16

EROSION CONTROL 56 05/23/16 08/09/16

REMOVALS 3 05/25/16 05/30/16

WATERMAIN 8 05/30/16 06/09/16

SAN MH 3 06/09/16 06/14/16

SERVICES 5 06/14/16 06/21/16

STORM SEWER 3 06/21/16 06/24/16

GRADING 7 06/24/16 07/05/16

CURB & GUTTER 6 07/05/16 07/13/16

DRIVEWAYS/SIDEWALK 5 07/13/16 07/20/16

ASPHALT BINDER 1 07/20/16 07/21/16

RESTORATION 10 07/21/16 08/04/16

ASPHALT SURFACE 3 08/04/16 08/09/16

PHASE 3 & 4 42 * 06/21/16 08/18/16

TRAFFIC CONTROL 42 06/21/16 08/18/16

EROSION CONTROL 42 06/21/16 08/18/16

REMOVALS 3 06/21/16 06/24/16

WATERMAIN 6 06/24/16 07/04/16

SANITARY MH 2 07/04/16 07/06/16

SERVICES 4 07/06/16 07/12/16

STORM SEWER 1 07/12/16 07/13/16

GRADING 7 07/13/16 07/22/16

CURB & GUTTER 5 07/22/16 07/29/16

ASPHALT BINDER 1 07/29/16 08/01/16

RESTORATION 10 08/01/16 08/15/16

ASPHALT SURFACE 3 08/15/16 08/18/16

Start date 05/23/16 10:00AM

Finish date 08/18/16 9:59AM

Data date 05/23/16 10:00AM

Run date 05/02/16 2:00PM

Page number 1A

© Primavera Systems, Inc.

Eyota

Early bar

Progress bar

Critical bar

Summary bar

Progress point

Critical point

Summary point

Start milestone point

Finish milestone point


